

POPE HALL

CONSTRUCTION ZONES - SPRING 2008

March 15 - May 15

SCOPE OF WORK:

- MOBILIZE TO SITE
- COMMISSION TEMPORARY ENTRY
- SITE FENCING AND SIGNAGE
- BEGIN EXCAVATIONS AND PREPARATIONS FOR FOUNDATIONS AND MAJOR UNDERGROUND UTILITIES AND STRUCTURES
- FORM FOUNDATIONS FOR MAIN ADDITION AND ENTRY ADDITION
- CLOSE EXISTING ENTRY, MAKE-SAFE FOR DEMOLITION AND EXCAVATION
- DEMOLISH TWO-STORY LOUNGE STRUCTURE, PROCEED W/ ELEVATOR PIT AND FOUNDATIONS
- DEMOLISH ENTRY STAIRS AND RAMP



GROUND FLOOR



FIRST FLOOR

SCOPE (cont'd):

- TEMPORARY PARTITIONS

